

**COMHAIRLE CONTAE FHINE GALL
FINGAL COUNTY COUNCIL**

**BLANCHARDSTOWN-MULHUDDART/CASTLEKNOCK/ONGAR AREA
COMMITTEE MEETING
(Services B – Strategic and General Matters)**

THURSDAY 1st OCTOBER 2026

ITEM NO. 26

Update on Play Spaces - Hartstown and Hazelbury - AI109950

Motion: Councillor A. Donnelly

“That the Chief Executive provides a status update on Hartstown and Hazelbury play spaces.”

Report:

The evaluation of tenders for the development of Hartstown Playground has been completed, and a successful contractor has been chosen. The award of this tender is subject to a standstill period of 14 days, which is due to expire shortly. It is then intended to proceed with the award of the contract with the works being completed during 2027. The procurement process for the Hazelbury playground is ongoing and it is planned to publish the tender documents over the coming weeks to the prequalified candidates. We envisage the completion of procurement for the playground in Q4 2026 with the works being undertaken during 2027.

Source of Report:

Kevin Halpenny, Senior Parks & Landscape Officer, Infrastructure and Transport Department.